
Virginia Wireless E-911 Service Board 
Monthly Status Report

CMRS Provider Name:  Verizon Wireless
For Period:              April '03
Prepared by:  Ruzanna Boroyan, TCS (for Verizon)

PSAP
Request Date 
Phase I

Proj./Actual 
Phase I

Phase I 
Solution

Request Date 
Phase II

Proj./Actual 
Phase II Deployment Status

Alexandria City Police Department 02/14/00 12/10/2002 NCAS 7/12/2001 Live Phase I - CPE/CAD issues for Phase II
Alleghany County Sheriff's Office 06/04/02 12/1/2002 NCAS 3/4/2003 9/4/2003 Stand-alone deployment; FOC on PSAP 911 trunks scheduled for approx. May 2003
Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase I
Arlington Emergency Communication Center 02/03/00 11/20/2001 NCAS 7/12/2001 Live Phase I - Ready for Drive testing for Phase II
Augusta County Government Center 12/09/02 6/15/2003 NCAS VZW actively deploying.
Bedford County Sheriff's Office 02/03/00 12/11/2002 NCAS Live Phase I
Blacksburg Police Department 12/18/02 NCAS VZW Actively deploying
Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS Live Phase I
Brunswick County Sheriff's office 03/18/02 9/14/2002 NCAS Not going to be ready unil at least of June.
Buchanan County 911 10/28/2002 4/28/2003 NCAS VZW actively deploying
Caroline County Fire and Rescue 06/25/02 12/22/2002 NCAS Problem with not enough space at the router
Carroll County Sheriff's Department 10/26/99 11/15/2002 NCAS Ready for drive testing.
Charles City Sheriff's Department 10/16/01 12/18/2002 NCAS Live Phase I
Charlotte County Sheriff's Office 04/20/98 12/13/2002 NCAS Live Phase I
Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001 12/11/2002 Live Phase I & II
Christianburg Police Department 03/08/01 4/2/2003 NCAS Live Phase I
City of Bristol Police Department 01/29/02 12/15/2002 NCAS Ready for drive testing.
City of Chesapeake Police Department 06/22/99 8/28/2000 NCAS 3/28/2001 Live Phase I, VZW Actively Deploying Phase II
City of Emporia Police Department 09/17/01 12/10/2002 NCAS 1/27/2003 7/27/2003 Live Phase I, Actively deploying Phase II
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001 4/26/2002 Live Phase I & II
City of Hopewell Police Department 07/26/01 10/9/2002 NCAS Live Phase I
City of Newport News Communications Cent 06/25/99 3/23/2000 NCAS 5/17/2002 Live Phase I & II
City of Portsmouth Communications Center 06/16/99 3/29/2000 NCAS 3/20/2001 8/2/2002 Live Phase I & II
City of Radford Police Department 12/18/02 6/18/2003 NCAS Waiting routing back from MAST
City of Richmond Emergency Communication 07/14/99 7/7/2000 NCAS 9/6/2001 8/5/2002 Live Phase I & II
City of Staunton Police Department 12/17/02 NCAS According to PSAP, PSAP will be ready in June.
City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001 5/17/2002 Live Phase I & II
Clarke County Communications 02/03/00 TBD NCAS Verizon aquired Shentel properties. Clarke turned live with Shentel January 2003.
Colonial Heights Police Department 03/06/02 12/10/2002 NCAS Live Phase I
Covington City Police Department 05/01/02 11/30/2002 NCAS Live Phase I
Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage
Cumberland County Sheriff's Office 01/13/03 7/13/2003 NCAS Profile test complete.  CPE eill not be ready until end of May.
Danville Emergency Services 02/09/00 1/16/2002 NCAS Live Phase I
Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002 PSAP Wireless Trunks not ready until Apr-May 2003; PSAP needs to re-submit request when ready to accept Phase I data.
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 NCAS 9/25/2001 12/10/2002 Live Phase I & II
Fairfax County Police Communications 02/03/00 10/25/2000 NCAS 7/12/2001 Live Phase I
Farmville Police Department 01/23/03 5/31/2003 NCAS Profile test complete.  Psap will not be NCAS copatible until July or August of 2003.
Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS Live Phase I
Floyd County Sheriff's Department 12/16/02 7/17/2001 NCAS Not NCAS compatible.  
Franklin County Communications Center 11/26/02 5/24/2003 NCAS 4/8/2003 10/8/2003 Profile test complete/Waiting on trunks.
Franklin Police Department 11/20/02 1/16/2003 NCAS Live Phase I
Frederick County Sheriff's Office 09/01/00 NCAS 7/23/2001 No RF Coverage.  Shentel Analog system coverage.
Fredricksburg Police Department 02/03/00 10/15/2002 NCAS Live Phase I
Gloucester County Sheriff's Department 10/03/01 3/7/2003 NCAS Live Phase I
Goochland County Sheriff's Department 03/14/02 12/11/2002 NCAS Live 12/02/02, but notified by PSAP that they never submitted a request; turned off Phase I service at direction of PSAP
Grayson County Sheriff 10/26/99 NCAS No Coverage 
Greensville Sheriff's Office 02/14/00 TBD NCAS Phase I request rescinded
Hanover County 911 11/09/00 2/19/2002 NCAS 8/7/2002 Live Phase I & II
Henrico County Police Department 07/14/99 6/30/2000 NCAS 10/18/2001 8/31/2002 Live Phase I & II
Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 NCAS Live Phase I
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001 5/14/2002 Live Phase I & II
King George County Sheriff's Department 3/13/2003 9/13/2003 NCAS Waiting for map from GIS
King William County Sheriff's Office 10/16/02 12/20/2002 NCAS VZW actively deploying
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase I
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Loudon County 911 02/03/00 10/23/2000 NCAS 7/12/2001 Live Phase I,  Ready for C&A/922 testing
Louisa County Sheriff's Department 12/04/01 10/1/2002 NCAS Live Phase I, Waiting for Phase II readiness
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS No Coverage- possible routing from other PSAPs- MAST is working with PSAP to determine. 
Mecklenburg County 911 Center 01/22/03 5/31/2003 NCAS Emporia Selective router issue-VZW working with verizon.
Middlesex County Sheriff's Office 09/18/02 5/19/2003 NCAS Pspa to be ready first week of May.
Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS Live Phase I
New Kent County Sheriff's Office 09/17/01 12/11/2002 NCAS Live Phase I
Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001 5/14/2002 Live Phase I & II
Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase I
Orange County Emergency Communications 02/03/00 9/30/2002 NCAS 3/18/2003 9/18/2003 Live Phase I, Actively deploying Phase II
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase I
Petersburg Police Department 02/03/00 10/29/2002 NCAS Live Phase I
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002 Live Phase I,  Motorola Switch
Poquoson Police Department 07/15/98 12/20/2002 NCAS Live Phase I
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase I
Prince George County Police Department 12/10/01 12/17/2002 NCAS Live Phase I
Prince William 911 Communications 02/03/00 10/8/2002 NCAS 7/12/2001 Live Phase I, CAD/CPE Issue for Phase II
Pulaski County Sheriff's Office 06/26/01 11/19/2002 NCAS Live Phase I
Roanoke City Communications Department 01/16/01 9/26/2002 NCAS 3/4/2003 Live Phase I & II
Rockbridge County Sheriff's Department 03/29/00 1/16/2003 NCAS 5/23/2002 2/4/2003 Live Phase I & II
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002 11/21/2002 Live Phase I & II
Smyth County Sheriff's Department 04/18/02 NCAS No Coverage
Southampton County Sheriff's Office 11/15/01 2/13/2003 NCAS 2/11/2003 8/10/2003 Live Phase I, Actively deploying Phase II
Spotsylvania County Sheriff's Department 04/09/97 8/30/2002 NCAS Live Phase I
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002 Live Phase I,  Ready for C&A/922 testing
Surry County Sheriff's Office 11/16/01 11/15/2002 NCAS PSAP injunction delay per PSAP - will not be ready to deploy until April 2003
Sussex County Sheriff's Office 11/29/01 10/31/2002 NCAS PSAP to rescind request per TCS 3-18-03. 
Vinton (Town of) 05/23/02 NCAS Psap will not be ready until June.
Vinton Police Department 02/02/01 9/26/2002 NCAS 9/20/2001 Live Phase I
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001 Live Phase I, VZW Actively Deploying Phase II
Warren County Sheriff's Department 11/16/01 NCAS No Coverage
Washington County Sheriff's Office 01/04/02 11/15/2002 NCAS 3/29/2003 9/29/2003 Live Phase I
West Point Fire and Rescue 01/24/02 12/20/2002 NCAS Live Phase I
Westmoreland County Sheriff's Office 12/27/00 1/29/2003 NCAS 3/6/2003 Live Phase I
Williamsburg Police Department 12/01/00 12/20/2002 NCAS Live Phase I
Wise County Sheriff's Department 09/09/02 3/9/2003 NCAS TCS processing RF data for deployment waiting on approval of maps & traffic plans from PSAP- VZW actively deploying
York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001 4/2/2002 Live Phase I & II
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